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ESTIMATE RUN 02/12/2009

ESTIMATE SUMMARY 06:34:07
CONTID: C16408 ESTIMATE NO: 0002 FINL SPEC YR:2005
PCN: 16408-BID COFRS REPORTING CATEGORY: 4 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 19.0 DAYS TIME ALLOW: 21 WORK DAYS
SH 60 US 85 WEST & SH 257 MILLIKEN NORTH PERCENT TIME: 90.48 ORIG TIME ALLOW: 21 WORK DAYS
PROJECT NO: STA060A-012
SH 60 US 85 WEST & SH 257 MILL
NAME OF ROAD: 060B
PROJECT COUNTIES: WELD, REGION 4
CONTRACTOR:
A-1 CHIPSEAL COMPANY PAY PERIOD ENDING 02/12/2009 DATE TIME STARTED 06/04/2008
1935 SNOWY OWL DRIVE DATE LET 02/28/2008 DATE WORK BEGAN
DATE AWARDED 03/07/2008 DATE TIME STOPPED 06/27/2008
DATE CONTRACT EXECUTED 03/19/2008 DATE ACCEPTED 06/27/2008
BROOMFIELD CO 80020 303/464-9267 DATE NOTICE TO PROCEED 06/04/2008
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 724,942.35 PARTICIPATING $ 724,942.35 $ -781.60
AWARD PROJECT AMT: $ 834,834.00 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 100.00% TOTAL EARNINGS 724,942.35 -781.60
FUNDS AVAILABLE: $ 0.00 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 724,942.35 -781.60
TOTAL CLAIMS: $ 0.00 RETAINAGE 0.00 12,522.51
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 724,942.35 11,740.91
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 724,942.35 11,740.91
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 11,740.91

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 16408-BID ESTIMATE RUN 02/12/2009
PROJECT: STA060A-012 ESTIMATE NO: 0002 06:34:07
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00250 *REMOVAL OF PAVEMENT MARKING FM 105 0.000 0.000
SF 0.000 0.00
1.95000 0.000 0.00
0010 403-00720 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 25.490 25.490
TON 0.000 0.00
125.00000 25.490 3,186.25
0015 409-02030 *COVER COAT MATERIAL (TYPE I) SPECIAL 249,752.000 249,752.000
SY 0.000 0.00
1.35000 249,752.000 337,165.20
0020 411-10261 EMULSIFIED ASPHALT (RAPID-SETTING-2P) (POLYMERIZED) 115,458.000 115,458.000
GAL 0.000 0.00
1.35000 115,458.000 155,868.30
0025 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
75,974.20000 1.000 75,974.20
0030 627-00005 *EPOXY PAVEMENT MARKING 610.000 617.000
GAL -7.000 -490.00
70.00000 610.000 42,700.00
0035 627-00011 *PAVEMENT MARKING PAINT (WATERBORNE) 1,223.280 1,233.000
GAL -9.720 -291.60
30.00000 1,223.280 36,698.40
0040 627-00030 *RAISED PAVEMENT MARKER (TEMPORARY) 2,500.000 2,500.000
EACH 0.000 0.00
1.95000 2,500.000 4,875.00
0045 627-30405 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 613.000 613.000
(WORD-SYMBOL)
SF 0.000 0.00
20.00000 613.000 12,260.00
0050 627-30410 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 506.000 506.000
LINE)
SF 0.000 0.00
20.00000 506.000 10,120.00
0055 630-00000 *FLAGGING 276.000 276.000
HOUR 0.000 0.00

20.00000 276.000 5,520.00
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PCN: 16408-BID ESTIMATE RUN 02/12/2009
PROJECT: STA060A-012 ESTIMATE NO: 0002 06:34:07
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 630-00001 *PILOT CAR OPERATION 62.000 62.000
HOUR 0.000 0.00
25.00000 62.000 1,550.00
0065 630-00007 *TRAFFIC CONTROL INSPECTION 12.000 12.000
DAY 0.000 0.00
100.00000 12.000 1,200.00
0070 630-00012 *TRAFFIC CONTROL MANAGEMENT 6.000 6.000
DAY 0.000 0.00
100.00000 6.000 600.00
0075 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 18.000 18.000
EACH 0.000 0.00
75.00000 18.000 1,350.00
0080 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 91.000 91.000
EACH 0.000 0.00
75.00000 91.000 6,825.00
0085 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) FM 105 0.000 0.000
SF 0.000 0.00
25.00000 0.000 0.00
0090 630-80355 *PORTABLE MESSAGE SIGN PANEL 8.000 8.000
EACH 0.000 0.00
3,500.00000 8.000 28,000.00
0095 630-80380 *TRAFFIC CONE 30.000 30.000
EACH 0.000 0.00
10.00000 30.000 300.00
0100 630-80520 *MOBILE PAVEMENT MARKING ZONE 5.000 5.000
DAY 0.000 0.00
100.00000 5.000 500.00
0105 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0110 700-70011 F/A PARTNERING FM 105 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
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PCN: 16408-BID ESTIMATE RUN 02/12/2009
PROJECT : STAO060A-012 ESTIMATE NO: 0002 06:34:07
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 700-70016 F/A FUEL COST ADJUSTMENT FM 105 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0120 700-70022 F/A OJT COLORADO TRAINING PROGRAM FM 105 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0125 700-70028 F/A ESB PROGRAM FM 105 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0130 700-70380 F/A EROSION CONTROL FM 105 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT § 724,692.35 § -781.60 % 724,692.35
CAT NOO0400 CONSTRUCTION ENGINEERING
0135 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
250.00000 1.000 250.00
CAT 0400 CURRENT AMT § 250.00 $ 0.008$ 250.00
PROJECT TOTAL CURRENT AMT $ 724,942.35 $ -781.60 $ 724,942.35



